
November 8, 2019 

VIA ELECTRONIC FILING 

Ms. Marlene H. Dortch, Secretary 
Federal Communications Commission 
Office of the Secretary 
445 12th Street, SW 
Washington, DC 20554 

Re: Ex Parte Submission, GN Docket No. 18-122  

Dear Ms. Dortch: 

Recently, the C-Band Alliance (“CBA”) updated its market-based approach to propose that 300 MHz 
(inclusive of a 20 MHz guard band) of C-band spectrum be cleared for terrestrial 5G use.1  To effectuate 
the clearing of 300 MHz, a five-pronged approach will be necessary.  As described further in the attached 
Revised Transition Implementation Process, the CBA will: (1) implement cutting-edge technology 
upgrades and compression solutions to maximize efficient use of spectrum; (2) repack customer services 
into higher frequency bands on satellites without service interruption; (3) launch eight new satellites to 
maintain sufficient on-orbit capacity; (4) design and install approximately 100,000 filters on an estimated 
35,000 antennas in the continental United States; and (5) ensure those antennas are tuned and pointed 
correctly to receive the same content they receive today after clearing is completed.  Included in the 
Revised Transition Implementation Process is an updated stipend/cost reimbursement proposal, which 
describes the costs the CBA will cover for customers and earth stations operating receive antennas in 
CONUS. 

The Revised Transition Implementation Process is the result of months of work by the CBA.  Since filing 
the original transition implementation process in April,2 the CBA member companies have continued to 
evaluate (including through extensive conversations with customers) methods for maintaining existing 
services in the C-band while clearing additional spectrum for terrestrial 5G operations.  The CBA has 
looked primarily at ways to reduce the capacity needs of existing services through technology upgrades, 
including video compression and improvements in modulation as well as replacing, where possible, 
standard definition video transmissions with high definition transmissions.  The Revised Transition 
Implementation Process reflects how those technology upgrades would be implemented and paid for. 

Please contact the undersigned with any questions regarding this letter. 

Respectfully submitted, 

   /s/ 
Bill Tolpegin 
Chief Executive Officer 
C-Band Alliance

1 Letter from Bill Tolpegin, Chief Executive Officer, C-Band Alliance to Marlene H. Dortch, Secretary, 
FCC, GN Docket No. 18-122 (filed Oct. 28, 2019). 
2 See Letter from Jennifer D. Hindin, Counsel for the C-Band Alliance, to Marlene H. Dortch, Secretary, 
FCC, GN Docket No. 18-122 (filed Apr. 9, 2019). 
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I. Introduction  
 

The C‐Band Alliance (“CBA”) submits this updated Transition Implementation Plan to describe 
its approach to clearing up to 300 MHz of spectrum in the 3.7‐4.2 GHz band (the “C‐band”) 
should its market‐based proposal be adopted by the Federal Communications Commission 
(“FCC”) and the CBA be designated as the Transition Facilitator.1  The task of clearing existing 
services from this much spectrum to allow the introduction of terrestrial mobile use while 
protecting the broadcasting and video distribution industry that delivers service to nearly 120 
million American households is a complex one that requires in‐depth knowledge of the satellite 
content delivery ecosystem.  More specifically, it involves (1) implementing cutting‐edge 
technology upgrades and compression solutions to maximize efficient use of spectrum; (2) 
repacking customer services into higher frequency bands on satellites without service 
interruption; (3) launching new satellites to maintain sufficient on‐orbit capacity; (4) designing 
and installing approximately 100,000 filters on an estimated 35,000 antennas in the continental 
United States (“CONUS”); and (5) ensuring those antennas are tuned and pointed correctly to 
receive the same content after the clearing is completed.  The CBA‐members companies, with 
their knowledge of the entire satellite ecosystem, are best suited to undertake this complex 
effort and have proposed to fully implement it within 36 months of a successful auction if its 
proposal is adopted.    

Also contained herein as Attachment A is an updated stipend/cost reimbursement proposal, 

which incorporates (1) the CBA’s original commitment to cover the cost of new filters and 

equipment for earth stations operating receive antennas in CONUS (“End Users”) to continue 

receiving Fixed Satellite Service signals after the transition, and (2) a commitment to pay 

stipends and cover costs for those customers and their associated End Users that will need 

technology upgrades to reduce their current level of transponder usage.  Only customers 

identified by Intelsat, SES, and Telesat (collectively, the “CBA Operators”) or by non‐CBA 

satellite operators as needing to reduce their transponder usage via technology upgrades (and 

those customers’ End Users) will be eligible for reimbursement of any expenses reasonably 

related to implementing the upgrades.  End Users will be eligible for stipends and/or cost 

reimbursements regardless of whether the C‐band satellite operator who is providing their 

service is a member of the CBA.   

II. Technology Upgrades 
 

Throughout this proceeding, the CBA Operators have had ongoing discussions with their 

customers about the viability, reliability and adoption of technologies to reduce capacity needs.   

                                                       
1 On April 9, 2019, the CBA submitted on the record a Transition Implementation Plan (the “April Transition 
Implementation Plan”) that reflected its approach to clearing up to 200 MHz of spectrum.   
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Over the past three months, the CBA Operators conducted customer services analyses to 

estimate the potential bandwidth and cost savings that video compression technologies, 

including High Efficiency Video Coding (“HEVC”), might be able to achieve for customers.  When 

presented with the results of those analyses and with the prospect of the CBA funding the 

technology upgrades, customers expressed an interest in further exploring the path to 

upgraded video compression.  

 

Once customers confirmed their willingness to consider redesigning their services to make 

them more bandwidth‐efficient, the CBA Operators engaged internally to identify target 

services that would have the greatest impact on reducing bandwidth usage using technology 

upgrades.  They then met with the identified customers to discuss the feasibility and 

anticipated gains of implementing technology upgrades.  From those discussions, the CBA built 

a migration plan, timeline and budget to clear 300 MHz.  

 

There is no one technology upgrade that will effectuate the clearing of 300 MHz of spectrum.  

Instead, a variety of upgrades, including video compression, modulation/coding, and HD to SD 

down‐conversion at downlink locations, will be used.  These upgrades will be customized for 

each affected customer’s needs at both uplink and downlink locations, including affected End 

Users as necessary.  As a result of this customization, a standard cost reimbursement schedule 

is not available.  However, the CBA has committed to pay all costs necessary to implement the 

reallocation of 300 MHz of spectrum for those customers identified by the CBA for such 

upgrades.  Accordingly, the CBA will cover all costs identified in the specific plan designed for 

each affected customer and affected End Users. 

 

As described in the April Transition Implementation Plan, all C‐band receive antennas operating 

within CONUS will, at a minimum, require a filter to block emissions from terrestrial 5G 

transmitters operating in the cleared portion of the C‐band.  The CBA has committed to provide 

filters to all known C‐band receive antennas operating in CONUS and to install filters in all C‐

band receive antennas operating in CONUS and registered with the FCC.  End Users operating 

an FCC‐registered receive antenna who prefer to do their own installation will receive a stipend 

to offset or fully reimburse their costs.   

 

The CBA has met with vendors that specialize in installation of technology upgrades for both 

uplink and downlink locations, as well as filters and other receive antenna equipment.  These 

discussions focused on the impact on video quality, implementation quality and timeliness.  

Based on these discussions, the CBA is confident that it can implement solutions for both the 

uplink and downlink portion of affected signals, but success will be closely tied to the 

cooperation that will be required from both customers and those End Users affected by the 

upgrades.  Unlike the April Transition Implementation Plan that relied primarily on repacking 

existing services in their current format, the introduction of technology upgrades requires 
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customers and affected End Users to provide the CBA with substantially more information and 

cooperation to achieve a successful result.   

 

Adding technology upgrades to the scope of the CBA’s proposal without adding time to the 

schedule does increase exposure for the CBA Operators and poses a risk to the timeline.  In 

order to mitigate that risk, the CBA has increased internal resources to design and roll out the 

technology upgrades at the customer uplink sites and to gather End User location and service 

data.  In addition, the CBA has identified additional vendors that have extensive experience 

racking, stacking, and shipping video equipment.  Those vendors have indicated that the 

volume contemplated by the CBA is supportable within the timeframe. 

III. Satellite Transition Process 
 

As previously described in the April Transition Implementation Plan, up to eight new satellites 

will be required to clear spectrum for 5G operations while protecting incumbent users. The 

need for eight new satellites to clear the spectrum is confirmed in this updated plan, and those 

satellites will be procured from U.S. satellite manufacturers.  In the April Transition 

Implementation Plan, six out of the eight new satellites were to be launched and two satellites 

were to be used as ground spares in case of launch failure.  In this updated plan, the CBA 

Operators will launch and use all eight satellites to provide customer services.  The CBA 

Operators have devised a new launch failure contingency plan that does not rely on satellite 

ground spares but rather relies on assets already in orbit and the acceleration of the 

procurement of a ninth satellite that initially was not contemplated in the April Transition 

Implementation Plan.   

IV. Ground Transition Process 
 

A. Implementation of Technology Upgrades 
Under the CBA’s revised proposal, customers identified for technology upgrades will need to 

install new equipment at their uplink locations, and the affected End Users will need to install 

new equipment at their receive locations to receive, transcode and deliver the customers’ 

services to their viewers.   

 

The first few months of the implementation period as revised will focus on designing and 

testing technology upgrade solutions with specified customers.  This design phase will run in 

parallel with satellite frequency and polarization changes, satellite migrations, and filter 

installations for customers and End Users that do not require technology upgrades. 

 

Once the technology upgrade design phase is completed, the CBA will work with the impacted 

customers and End Users to install and test the technology upgrade equipment.  Installation in 
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both the uplink and downlink locations can be done in parallel and is expected to be completed 

in a timely fashion to ensure implementation is completed on time.  

 

B. Antenna Retuning and Repointing  
Whether or not a technology upgrade is required, a large number of current customer 

transmissions will likely need to be moved to a new frequency in the upper portion of the C‐

band.  In some cases, customer services may be moved to a new satellite at a different orbital 

location.  For any move, the transmissions will need to be simultaneously uplinked over the 

original frequency or satellite and over the new frequency or satellite while End Users receiving 

the transmissions retune or repoint their antennas (this is referred to as the “dual illumination 

period”).  The CBA Operators have already committed to providing dual illumination for 

affected customers for up to 90 days at no charge and to assist End Users operating FCC‐

registered antennas, as needed, to ensure those antennas are properly retuned or repointed 

during the dual illumination period either through the provision of technical assistance or a 

stipend (see Attachment A). 

 

For transmissions utilizing technology upgrades, the steps described in section IV.A. above will 

need to be completed before the dual illumination period can begin. 

 

C. Filter Distribution 
Only after all C‐band receive antennas are retuned or repointed can filters be installed in each 

antenna.  The CBA has identified filter vendors capable of manufacturing a sufficient number of 

filters within the CBA’s timeframe and local installers capable of working with End Users 

operating an FCC‐registered receive antenna to install the filters efficiently.  All such End Users 

will have the option of requesting a CBA‐led filter installation or installing the filter and 

receiving a stipend.   

 

D. Timeline for Implementation 
Pursuant to the CBA’s proposal, 120 MHz of spectrum will be cleared in 46 of the top 50 PEAs 

within 18 months of an FCC Order adopting the CBA’s proposal and designating the CBA as 

Transition Facilitator.  Below is the sequence of, and timeframe for, activities required to clear 

the spectrum.  T1 represents the date of the FCC Order.   
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In addition, the CBA proposes to clear 300 MHz across CONUS within 36 months of a 

completed, successful CBA‐led auction. The diagram below depicts the sequence and timing of 

activities required to clear the additional 180 MHz of spectrum.  T2 represents the date a 

successful CBA‐led auction is concluded.  

 

Architecture / Data 
Collection

Uplink Technical 
Upgrades

Downlink Technical 
Upgrades

Transitions on the 
Satellites

Filters / Polarization  
Changes

Prework
T1 Start

Date 6 mo 12 mo 18 mo

Design Common and Customer 
Solutions; Build Common 

Components 

Implement T1 
Customer Uplinks

 

Implement T1 Downlinks
Design Imaging 
and Racking

Services w/o tech 
upgrades that are 
staying on same 

satellite

Services w/tech 
upgrades or those 
switching satellites

Services w/o tech upgrades that are 
staying on same satellite

Cable head ends, 
services w/ tech 
upgrades & those 
that switching 

satellites

Antenna 
Repoints

X X X X X X X X X X X X X X X 

X X X 

X X X X X X X X X X 

Antenna Repoints
(Satellite changes)

Antenna Seeding 
Programs

Antenna Seeding for T1
X X X X X X X 



 CBA REVISED TRANSITION IMPLEMENTATION PROCESS                PAGE | 7 

 
 

In order for these aggressive timelines to be achieved, all customers requiring technology 

upgrades or whose services will be moved to a satellite at a new orbital location must actively 

work with the CBA to provide details of their associated End Users, as well as feedback on the 

design and implementation plan.  Both customers and affected End Users will need to allow the 

CBA to efficiently install the necessary equipment in the uplink and downlink sites.   

 

E. Telemetry, Tracking, and Command (“TT&C”)/Gateway sites 
The CBA will identify—in advance of the commencement of any market‐based auction 

process—no more than four TT&C/Gateway locations in CONUS where all 500 MHz will remain 

in use for Fixed Satellite Service.  These sites will be specifically selected to have minimal impact 

on terrestrial mobile operators’ ability to serve high population areas. 

V. Costs for Unregistered Earth Station Operators 
 

The CBA will provide a filter to any End User, even if the receive antenna was not registered 

with the FCC, as long as the CBA can verify that the antenna is operational.  Any unregistered 

earth station that is identified as an End User of a service affected by technology upgrades to 

reduce transponder utilization will be eligible for the necessary equipment upgrades at their 

receive antenna location(s) to continue to receive that service.   
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VI. Reporting 
 

The CBA will provide reports to the FCC every six months after an FCC Order in which it will 

identify the steps it has taken to ensure the clearing schedule is being met.  

 



ATTACHMENT A 
Cost Reimbursement/Stipend Proposal 

 

Page | 1  
 

I. Introduction  
 

This attachment sets forth the expenses the CBA is committed to reimbursing, and the stipends 

it is committed to paying, to ensure that satellite customers continue to receive the same high‐

quality, reliable satellite service they enjoy today.  While the CBA believes all items described in 

this document are accurate on the date hereof, the CBA may need to issue updates; each CBA 

Operator shall inform its customers upon doing so.  Additionally, the CBA will file biannual 

progress reports with the FCC. 

II. Potential Impacts to Customers and End Users 
 

The CBA has identified five categories of potential impact resulting from its proposal: 

 

Technology Upgrade Implementation: A number of CBA‐identified customers will require 

technology upgrades, which will require the CBA to work with the customers and affected End 

Users to properly design the solution and install and test required equipment. 

 

Filter Installation:  All End User receive antennas will require a filter to be installed on each 

polarization in use by each feed on every antenna.  

 

Frequency Change:  Some customers will remain on the same satellite but will require a change 

in frequency to move their transmission out of the lower 300 MHz or as part of a repacking 

effort.  This will require the End Users who receive that customer’s signal to change frequency 

on their satellite receiver to lock onto the new signal frequency. 

 

Polarization Change: Some customers will remain on the same satellite but will be moved to 

transponders on a different polarization than they use today.  This will require some End Users 

who receive this signal to rotate their feed to lock into the new frequency range and 

polarization.  If the antenna already has a 2‐port feed downlinking feeds from this satellite, they 

likely can already receive both polarizations.  In this case, a feed rotation is not necessary.  

Usually, a polarization change will also require a frequency change.   

 

Satellite Change: Some End Users will be required to change the satellites from which they 

currently receive their feed.  This will require the End Users to re‐point their antenna to an 

entirely new orbital position.   

 

Each of these changes requires labor, and in some cases, equipment expenses on the part of 

the customer and its End Users.  Under the CBA’s proposal, all reasonable costs resulting from 
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the need to clear spectrum (including mitigation expenses to prevent 5G interference) will be 

reimbursed by the CBA. 

III. Installation Options 
 

There are two programs planned for the remediation of potential impacts to customers and 

End Users:  

 

CBA‐led program:  Professional technicians will be hired by the CBA to remediate any of the 

five impacts noted in Section II above.  The CBA will work with each End User operating an FCC‐

registered antenna to schedule a time for the technician to complete a job.  It is anticipated 

that most End Users will use this service, in particular those with a single antenna per site.   

 

End User‐led program:  For those End Users who have skilled resources on site and would 

prefer to perform the remediation activities themselves, the CBA will compensate reasonable 

expenses incurred as outlined below.  The CBA anticipates that more complex, regularly staffed 

sites, such as cable sites, will fall under this program. 

 

Each CBA Operator has agreed that the CBA will provide program management services to 

organize and implement portions of the spectrum clearing activity. 

IV. CBA‐Led Implementation  
 

A. CBA-Led Technology Upgrade Implementation  
The CBA will work closely with all customers identified for technology upgrades as well as their 

affected End Users to implement the clearing proposal.  The CBA intends to cover all relevant 

expenses for those customers who are asked and agree to upgrade their equipment to clear 

more spectrum.  Broadly, this will include encoder equipment and software upgrades, power or 

modulation equipment changes, and IRD swaps at the affected End User receive sites.  The 

solution for each customer and its associated End Users is likely to be customized; therefore, 

the CBA is unable to provide an estimate of the costs currently.  As the design discussions 

continue, the CBA will be better able to assess the costs, which will be part of the funds 

withheld from the proceeds received by the CBA Operators as part of the C‐band proceeding. 

 

B. CBA-Led Filter Implementations  
All C‐band receive antennas in CONUS should install one filter for every port/polarization on 

every feed on an existing antenna.  The purpose of this filter is to suppress signals being 

transmitted in the 3700‐4000 MHz frequency range.  5G terrestrial signals will operate in this 
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range and, given the strength of the 5G signal as proposed by the FCC in the C‐band NPRM2, the 

filter will help to protect End Users from interference caused by 5G transmitters in range of the 

receive antenna.   

 

To ensure consistency and reliability of the filters, the CBA plans to provide filters to all known 

End Users whether or not the antennas are registered with the FCC.  The CBA will also install 

the filters on FCC‐registered antennas for End Users that request installation.  All other End 

Users operating FCC‐registered antennas can install the filters and receive a stipend to offset or 

cover the cost.  End Users operating unregistered antennas will receive a filter after the CBA 

confirms that the antenna is operational.  In every case, one filter will be provided for each 

receive feed polarity on each antenna free of charge to the owner of the receive antenna. 

 

All installations will be scheduled with End Users operating FCC‐registered antennas by the CBA 

scheduling group.  The following labor will be provided, and tasks performed, free of charge 

during the installation of a filter: 

 

   

Any labor or equipment above and beyond what is specified above must be submitted and 

approved through the CBA Review Process (discussed below) in order to be eligible for 

reimbursement.  Equipment and labor items related to repairing an antenna that does not 

function properly when the installer arrives or replacing functional antennas or cables at the 

                                                       
2 Expanding Flexible Use of the 3.7 to 4.2 GHz Band, Order and Notice of Proposed Rulemaking, GN Docket No. 18‐
122 (rel. July 2018).    
3 The filters installed by the CBA will perform the functionality of existing altimeter radar rejection filters. 

Item  Description 

1  Benchmark test of antenna performance 

2  Labor to remove the low‐noise block downconverters (“LNBs”) and 

altimeter radar rejection filters (if installed) without removing the coax 

cable, to install the filter, and to return the antenna to working condition 

3  Installation of 1 or 2 filters (2 filters per single feed antenna, one for each 

polarization if needed) 

4  Reinstalling old LNBs (replacing the existing LNB with a new one in cases 

where required)3 

5  Post installation test to verify link margin is within threshold 

6 
Provide nuts, bolts, and miscellaneous hardware required to secure the 

filter to the feed and re‐secure it to the antenna 

7 

Documentation of the installation (including sign‐off from the End User 

that work has been completed) and submission of the evidence of 

installation to the CBA 

8  Travel to and from the site 
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request of the End User or site personnel will not be reimbursed unless reimbursement is 

approved through the CBA Review Process.  Antennas that cannot feasibly support a filter 

installation will be replaced and the costs associated with such replacement will be reimbursed 

if approved through the CBA Review Process. 

 

C. CBA-Led Frequency Changes  
Frequency changes are a standard part of earth station operations and generally require little 

effort or technical expertise.  In many cases a change in frequency can be initiated at the uplink 

and the satellite receivers associated with the receive antennas will change frequency 

automatically.  In cases where an End User’s satellite receivers cannot implement an automatic 

frequency change, a manual intervention will be needed.  In those cases, installers will perform 

the frequency change whether it occurs at the time of filter installation or needs to be 

performed on a separate visit.  Any circumstances that may necessitate additional cost 

reimbursement should be submitted through the CBA Review Process.  

 

 

D. CBA-Led Polarity Changes 
In many cases, receive antennas can receive both polarizations, and in such cases, the changes 

will be limited to ensuring that the satellite receiver is connected to the correct polarization and 

tuned to the correct frequency.  As such, any costs related to polarization changes for antennas 

already equipped to receive both polarizations will not be reimbursed.  

 

In cases where an antenna is only equipped with a single polarization feed, a change in the 

orientation of the feedhorn may be necessary.  In such cases, the CBA will send an installer to 

make the necessary changes.  In some cases, the CBA may retrofit the antenna with 2‐port 

feedhorns to make them capable of receiving both polarizations simultaneously.  All activities 

to support a polarization change will be scheduled with the End User by the CBA scheduling 

group.  The scheduling group will determine if a filter can be installed at the same time.  

 

Item  Description 

1  Benchmark test of antenna performance 

2  Change the frequency on the satellite receiver for a given service and 

verify that lock on the new signal occurs 

3  Obtain sign‐off from end user that work has been completed 

Item  Description 

1  Benchmark test of antenna performance 

2  Labor to reposition feed or remove and replace it with a new feed suited 

to the new polarization and to return the antenna to working condition 
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E. CBA-Led Satellite Changes 
To move transmissions that are currently on one satellite to a different satellite at a different 

orbital location, End Users may need to re‐point their antenna to a new orbital position to lock 

onto the signal of the alternate satellite.  In cases where the End User operating an FCC‐

registered receive antenna does not have the ability to repoint receive antenna to the new 

satellite, the CBA will provide contractors to repoint it free of charge. 

V. End User‐Led Implementation 
 

A. End User-Led Filter Implementations 
For those End Users operating FCC‐registered receive antennas who have the knowledge and 

willingness to install filters themselves, the CBA will provide a CBA‐approved filter for each 

polarization on each antenna to be filtered and reimburse the End User for filter installation.  

To begin the self‐installation program, the End User will need to provide the CBA with antenna 

and site information via a CBA‐designated portal.  The information required will include, but will 

not be limited to, the number of FCC‐registered antennas at the earth station site and the 

specific signal reception details for each antenna.  This information will allow the CBA to 

identify the correct filter and, if necessary, other equipment required for each antenna and site.  

Once the information is received and complete in the CBA portal, the CBA will ship the filter kits 

to the End User in advance of the installation windows defined by the CBA Operators. 

 

In addition to equipment, End Users choosing to self‐install will be provided details about the 

timing of service migrations to new frequencies (where applicable) and the timing of required 

filter installations.  The End User is responsible for completing the filter installation within the 

window provided for each customer.  

 

End Users operating FCC‐registered antennas will receive a $600 stipend for their installation of 

CBA‐approved filters.  The stipend will be paid after evidence of the installation is uploaded to 

the CBA portal.  An additional stipend of up to $200 total will be available for incidental 

expenses such as excess labor costs.  To receive the additional stipend, evidence of the 

incidental expenses must be submitted through the CBA Review Process. 

 

3 
Post installation test of antenna performance to ensure service is 

functioning to specification 

4 

Documentation of the installation (including sign‐off from the End User 

that work has been completed) and submission of the evidence of 

installation to the CBA 

5  Travel to and from the site 
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Item  Description  Amount  

DUAL‐FEED ANTENNA FILTER IMPLEMENTATION  

(Dual RX port feed) 

1  Benchmark test of antenna performance  $600.00  

2  Labor to remove the LNB without removing the coax cable, 

to install the filter, and to return the antenna to working 

condition 

3  Labor to install filters (2 filters per single feed antenna, one 

for each polarization). Filters will be provided free of charge 

by the CBA 

4  Reinstalling old LNBs (or replacing the LNB if it is no longer 

functional or cannot be feasibly restored to full 

functionality)   

5  Post installation test of antenna performance to ensure link 

performance is within threshold 

6  Nuts, bolts, and miscellaneous hardware and tools required 

to secure the filter to the feed and re‐secure it to the 

antenna 

7  Documentation of installation and submission to the CBA 

customer portal 

8  Travel to and from the site 

9  Contingency – intended to cover incidental expenses, such 

as excess labor to replace a cable or the cost of rental 

equipment, lifts, etc. as reasonably required 

$200.00  

  Total Self‐Install Reimbursement per Dual‐Feed Antenna (2 

filters installed) 

$800.00 

SINGLE‐FEED ANTENNA FILTER IMPLEMENTATION  

(Single RX Port Feed) 

1  Benchmark test of antenna performance  $400.00  

2  Labor to remove the LNB without removing the coax cable, 

to install the filter, and to return the antenna to working 

condition 

3  Labor to install filters (2 filters per single feed antenna, one 

for each polarization). Filters will be provided free of charge 

by the CBA 

4  Reinstalling old LNBs (or replacing the LNB if it is no longer 

functional or cannot be feasibly restored to full 

functionality)   
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5  Post installation test of antenna performance to ensure link 

performance is within threshold 

6  Nuts, bolts, and miscellaneous hardware and tools required 

to secure the filter to the feed and re‐secure it to the 

antenna 

7  Documentation of installation and submission to the CBA 

customer portal 

8  Travel to and from the site 

9  Contingency – intended to cover incidental expenses, such 

as excess labor to replace a cable or the cost of rental 

equipment, lifts, etc. as required 

$200.00  

  Total Self‐Install Reimbursement per Single‐Feed Antenna (1 

filter installed) 

$600.00 

 

For circumstances where the reimbursement amount defined above would not cover the 

reasonable expenses incurred by an End User for installing a set of filters, the End User should 

contact the CBA to request approval of the increased costs in advance of the work being 

performed. 

 

B. End User-Led Frequency Changes  
For End User‐led frequency changes, labor required to adjust the equipment settings and verify 

that the equipment locks onto the new signal will be required, whether it occurs at the time of 

filter installation or at a different time due to programming migration timelines.  End Users 

performing their own frequency changes will receive a stipend of $100, which will be paid after 

evidence of the frequency change is uploaded to the CBA portal.   

 

 

Any circumstances that necessitate additional consideration should be submitted through the 

CBA Review Process.  

 

Item  Description  Amount 

1  Benchmark test of antenna performance  $100.00 

2  Change the frequency on the satellite receiver for a given 

service and verify that lock on the new signal occurs 

3  Travel to and from the site 

4  Sign‐off from end user that work has been completed 

  Total End User‐led Reimbursement per frequency change on a 

receive antenna 

$100.00 
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C. End User-Led Polarity Changes 
Many End Users have performed polarization changes in the past and the CBA expects many 

will choose to perform this work with internal resources.  End Users who perform polarization 

changes themselves will receive a $100 stipend.  The stipend will be paid after evidence of the 

polarity change is uploaded to the CBA portal.  An additional stipend of up to $100 total will be 

available for incidental expenses such as excess labor costs.  To receive the additional stipend, 

evidence of the incidental expenses must be submitted through the CBA Review Process. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

D. End User-Led Satellite Changes 
In most cases, when a service is moved from one satellite to another, the filter will be installed 

at the same time the antenna is repointed.  In those cases, End Users will receive a $400 

stipend for the incremental work and costs associated with the satellite change.  The stipend 

will be paid after evidence of the satellite change is submitted via the CBA portal. 

 

Item  Description  Amount 

1  Benchmark test of antenna performance  $100.00 

2  Labor to reposition feed or remove and replace it with 

a new feed suited to the new polarization, re‐point the 

antenna and to return the antenna to working 

condition 

4  Post install testing of the signal levels to ensure service 

is functional 

5  Travel to and from the site 

6  Contingency – intended to cover incidental expenses, 

such as excess labor, a replacement LNB, or the cost of 

rental equipment, lifts, etc. as required 

$100.00 

  Total per antenna polarization change  $200.00 

Item  Description  Costs 

1  Benchmark test of antenna performance  $400.00 

2  Labor to repoint the antenna to the new orbital location and 

make adjustments to frequency or polarity to receive the signal 

3 

Post maintenance test of antenna performance to ensure 

service is functioning to specification using a spectrum analyzer 

or other tools as required 

4 
Documentation and submission of the evidence of installation 

to the CBA 

5  Travel to and from the site 

5  Sign‐off from End User that work has been completed 
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VI. Antenna Seeding and Antenna Replacements 
 

There will be cases where an End User needs a new antenna to point to a satellite orbital 

location to which the End User has no antenna pointed or has old equipment that cannot 

feasibly be repointed.  In these cases, the CBA will work with the End User to understand the 

need.  If it is determined to be a reasonable expense attributable to the satellite change, the 

CBA will cover the associated costs.  This will require coordination and communication with the 

End User and a possible site survey. 

 

In these cases, End Users will be reimbursed as outlined below: 

 

 

VII. CBA Review Process 
The CBA Review Process will consider requests for services or reimbursements that are above 

and beyond those outlined in the schedule of costs above based on the following:  

  Total per satellite change  $400.00 

Item  Description  Qualified Expense? 

1  3.7M Fixed Mount Antenna  Provided by CBA, free of charge **OR** 

$3700 stipend pending evidence of install 

2  Feed and cables required to provide 

connectivity to the new orbital 

location 

Provided by CBA, free of charge **OR** 

included in stipend 

4  Double or triple feed assembly to 

receive multiple signals 

Provided by CBA, free of charge **OR** 

included in stipend 

5  LNB(s) and cables  Provided by CBA, free of charge **OR** 

included in stipend 

6 
Installation kit for antenna  Provided by CBA, free of charge **OR** 

included in stipend 

7 
Line of site landscaping, tree‐

trimming 

Provided by CBA, free of charge **OR** 

included in stipend 

8 
Civils and licenses  Provided by CBA, free of charge **OR** 

included in stipend 

9 
Installation of the antenna and 

assembly of the feeds 

Provided by CBA, free of charge **OR** 

included in stipend 

10 
Connection of cables and power  Provided by CBA, free of charge **OR** 

included in stipend 
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For CBA‐led installations, the contractors performing work on‐site will facilitate the request for 

review directly with the CBA.  The contractor will assess the situation at the antenna site, 

gather the necessary data for submission, and request a review of the materials.  The CBA will 

review requests as soon as possible, usually within 24 hours, and either approve, request more 

information, or reject the request.  Approved requests will either be performed while the 

technician is on site or will be rescheduled, depending on availability of the equipment required 

and timing of the review.  

Customers or End Users that choose to complete the work on their own (“self‐installers”), must 

submit information on the work requiring a higher reimbursement for review and decision by 

the CBA in advance of performing the work.  The self‐installer will call the CBA Support Desk to 

register the request.  The Support Desk will assess the request and communicate the 

supporting documentation required to support the request (which could include items such as 

pictures or a brief write‐up, quotes from contractors, etc.).  The CBA will review the request 

using the same process as CBA‐led installations and respond to the self‐installer.  The CBA 

reserves the right to perform site surveys using a CBA installer to validate or gather data to 

support the decision. 

The criteria used to decide whether extraordinary circumstances and expenses are 

reimbursable by the CBA will include: 

 Is the change the direct result of work required to clear spectrum per the CBA’s 

implementation plan? 

 

 Is the change required to ensure the same or better quality of service compared to the 

service the site receives today?  

 

 Is the request commercially reasonable? 

 

The CBA reserves the right to refuse any request it deems out of scope or unnecessary to 

restore service.  

 


